

Group 2

Dipak Dhakal, Shankar Pokhrel, Rajendra Shrestha, Laxman Dahi Shrestha, Bisnuram Bista

1st September 2016

Group Members



Delay in Procurement due to incomplete and low bidding . How to significantly improve the situation

Problems: Incompleteness & Low Bidding

- ❖ Bidder is unknown on preparation of Bid Doc.
- ❖ Not familiar & updated with latest bid doc requirement (mentioned in ITB)
- ❖ No contractor participated in pre-bid meeting.
- ❖ Not carefully read eligibility criteria & submit incomplete docs
- ❖ Bid Doc is only in English language.
- ❖ Incomplete information in Bid notice
- ❖ Delay due to NOL process
- ❖ Re-bidding

Delay in Procurement due to incomplete and low bidding . How to significantly improve the situation

Improvement the Situations:

- ❖ Provide trainings to contractor associations on key procurement issues/preparation of bid
- ❖ Employer must provide correct & complete information in bid notice
- ❖ Encourage to attend pre-bid meeting
- ❖ Establish help desk at DDC during bidding period.
- ❖ In case low bidding (<20%) bidder must submit their justification & clarification along the bid.
- ❖ Bid doc should be in Nepali Language
- ❖ Absent of PE's authorized person during the procurement period.

END



Rural Access Programme
Development through access